Grantee: Wisconsin

Grant: B-08-DI-55-0001
October 1, 2017 thru December 31, 2017 Performance
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Grant Number: Obligation Date: Award Date:

B-08-DI-55-0001 11/25/2009 11/25/2009

Grantee Name: Contract End Date: Review by HUD:
Wisconsin Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$115,526,899.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$115,526,899.00 $0.00

Total Budget:
$115,526,899.00

Disasters:

Declaration Number
FEMA-1768-WI

Narratives
Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin's 72 counties were declared as Presidential disaster areas. Residents of all but
one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA'’s Public Assistance Program. FEMA assistance can provide up to 75% of the cost
of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA's Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business ¢ $400 million of crop losses with low-
lying farm field hardest hit. « Significant percentage of fresh vegetable and organic farms impacted. » 38 counties designated eligible for USDA
assistance by the Secretary of Agriculture in October 2008. « $260 million in unmet business needs estimated for more than 5,200 businesses
« that applied to SBA for loans. ¢ $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production ¢ resulting in the loss of 200
permanent positions. * $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease ¢ production for nearly a month. « 1,777
workers laid off in July due to plant closures. ¢« 71% increase in initial claims for unemployment insurance; initial clams increased by over
31,500 from May through July 2008. « 75% decline in tourism revenues in certain disaster areas. ¢« $20 million lost business in Lake Delton, a
popular tourist destination, after a breached embankment drained the lake (and washed away several houses). Housing ¢ Over $92 million
unmet housing needs for the almost 41,000 households registered with FEMA. » $12,189,774 in 1,364 claims filed with the National Flood
Insurance Program. « $36.5 million in SBA loans approved for 1,733 individuals. ¢ Publicly financed multifamily and elderly affordable housing
stock received limited flood damages. « $46.7 million in housing assistance provided by FEMA (includes rental assistance, minimal repair
grants, and replacement). « $51 million needed to acquire 345 substantially damaged properties in 24 targeted communities. Infrastructure ¢
$40.0 million in total unmet infrastructure needs to provide the required state and local match for FEMA’s Public Assistance Program. « 844
local, county, state and private non-profit organizations have applied for the Public Assistance Program. « WisDOT estimates $30 million in
damages to On-System Roads and Bridges. ¢ $20.5 million in County/Local Routes (non-federal aid roads). « $5.6 million in claims for
municipal buildings have been submitted to the Office of the Insurance Commissioner. ¢« $17.5 million in damages to publicly owned dams. ¢
$2.5 million of damages to privately owned dam structures. ¢« $25.0 million for municipally owned Water Supply Systems and Wastewater
Treatment Plants. « $3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas,
marshes, boat access facilities, endangered resource areas, fishery facilities, and restoration projects)
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Overall

Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended

Match Contributed

This Report Period

N/A
($71,212.63)
$269,646.60

$493,667.17
$489,657.17

$4,010.00
$4,010.00

$1,566,386.68

$0.00
$0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)

Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Most Impacted and Distressed Threshold (Projected)

Overall Progress Narrative:

Target

$0.00
$17,329,034.85
$23,105,379.80
$5,776,344.95
$0.00

To Date
$114,986,421.82

$114,986,421.82
$114,886,824.82

$114,770,734.45
$114,593,072.45

$177,662.00
$177,662.00
$111,364,489.27
$0.00
$29,974.54

Actual
63.40%
63.72%
$29,974.54
$0.00
$7,198,259.24
$2,174,983.76
$0.00

Through the end of the Quarter, the Department’s CDBG-IKE Disaster Recovery fund expenditures totaled
$114,778,374 (99.4%). Over 60% of CDBG DR-IKE activities qualify for the LMI national objective benefit. The
Department’s $13.4 million of Affordable Rental Housing projects exceeds the $11.2 million minimum threshold
established for the CDBG-IKE allocation. DREF activity obligations and expenditures have exceeded the minimum

target amount of $16,120,566.

At the end of the quarter all activities are completed, except the “State Administration” activity. This activity is
scheduled to be completed by March 31, 2018. The priorities for the program manager include: reconciliation
expenditures and performance measures, project close-outs, and final reporting for the Disaster Recovery program.

Project Summary

Project #, Project Title

15, Strategic Planning
IKE 1, Bucket Hsg Rehab

IKE 10, Bucket Floodplain Mapping ULN

This Report Period

Program Funds

Drawdown

$0.00

$0.00
$0.00

To Date

Project Funds

Budgeted

$5,428.00

$5,173,987.84
$4,932,847.00

Program Funds
Drawdown

$5,428.00
$5,173,987.84
$4,932,847.00
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IKE 11, Bucket Business Assistance LMI
IKE 12, Bucket Business Assistance ULN
IKE 13, Administration

IKE 14, Housing Buyout

IKE 2, Bucket Aff Rental Hsg

IKE 3, Bucket Pub Inf/Fac LMI

IKE 4, Bucket Pub Inf/Fac ULN

IKE 5, Bucket Mitigation LMI

IKE 6, Bucket Mitigation ULN

IKE 7, Bucket Acq and Demo LMI

IKE 8, Bucket Acq and Demo ULN

$262,442.00
$0.00
$22,277.33
$0.00

$0.00
$185,937.84
$19,000.00
$0.00

$0.00

$0.00

$0.00

$8,841,192.24
$13,360,079.20
$2,400,943.00
$2,284,336.00
$13,419,089.00
$13,566,072.00
$11,525,116.00
$13,830,906.27
$11,391,275.00
$11,490,770.00
$3,029,051.00

$8,841,192.24
$13,219,414.20
$2,174,983.76
$2,284,336.00
$13,419,089.00
$13,478,665.32
$11,525,116.00
$13,822,396.27
$11,202,595.89
$11,483,969.93
$3,029,051.00

.
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Activities

Project #/ Title: IKE 1/ Bucket Hsg Rehab

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

IKE 1

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

HIHR806 1 SAUK CO HSG REHAB
SAUK CO HOUSING REHAB

Activity Status:

Completed

Project Title:

Bucket Hsg Rehab

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK CO

Oct 1 thru Dec 31, 2017 To Date

N/A $1,540,875.00
$0.00 $1,540,875.00
$0.00 $1,540,875.00
$0.00 $1,540,875.00
$0.00 $1,540,875.00
$0.00 $0.00

$0.00 $0.00

$0.00 $2,262,420.00
$0.00 $0.00

$0.00 $0.00

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Sauk County

Activity Progress Narrative:

Community Development Systems
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
45/20

45/20

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
26/15 19/5 45/20 100.00
26/15 19/5 45/20 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

IKE 1

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Rock County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

HIHR8101 ROCK CO. HSG REHAB
ROCK CO. HSG REHAB

Activity Status:

Completed

Project Title:

Bucket Hsg Rehab

Projected End Date:

12/31/2011

Completed Activity Actual End Date:
06/30/2012

Responsible Organization:

Rock County

Oct 1 thru Dec 31, 2017 To Date
N/A $136,109.00
$0.00 $136,109.00
$0.00 $136,109.00
$0.00 $136,109.00
$0.00 $136,109.00
$0.00 $0.00

$0.00 $0.00

$0.00 $136,109.00
$0.00 $136,109.00
$0.00 $0.00

$0.00 $0.00

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Rock County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Cumulative Actual Total / Expected
Total
9/22

9/22
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

2/15 97 11/22 100.00

2/15 9/7 11/22 100.00
Amount

i
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

IKE 1

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Waukesha County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

HIHR8251 WAUKESHA CO. HSG REHAB
WAUKESHA CO. HSG REHAB

Activity Status:

Completed

Project Title:

Bucket Hsg Rehab

Projected End Date:

12/31/2013

Completed Activity Actual End Date:
09/30/2013

Responsible Organization:

Waukesha County

Oct 1 thru Dec 31, 2017 To Date

N/A $1,258,966.90
$0.00 $1,258,966.90
$0.00 $1,258,966.90
$0.00 $1,258,966.90
$0.00 $1,258,966.90
$0.00 $0.00

$0.00 $0.00

$0.00 $1,259,535.00
$0.00 $1,259,535.00
$0.00 $0.00

$0.00 $0.00

Repair households damaged by the floods. All occupants of housing units to be rehabed will have incomes at 80% or below the

County Median Income.

Location Description:
Waukesha Co.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

# of Singlefamily Units

Cumulative Actual Total / Expected
Total
29/28

29/28
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
19/18 10/10 29/28 100.00
19/18 10/10 29/28 100.00

Amount

Project #/ Title: IKE 11 /Bucket Business Assistance LMI

Grantee Activity Number: HIBAL7062 RICHLAND CO. BIZ ASSIST
Activity Title: RICHLAND CO. BIZ ASSIST
Activitiy Category: Activity Status:
Econ. development or recovery activity that creates/retains Completed
Project Number: Project Title:
IKE 11 Bucket Business Assistance LMI
Projected Start Date: Projected End Date:
06/05/2008 12/31/2010
Benefit Type: Completed Activity Actual End Date:
Area () 12/31/2011
National Objective: Responsible Organization:
Low/Mod RICHLAND CO
Overall Oct 1 thru Dec 31, 2017 To Date
Total Projected Budget from All Sources N/A $245,713.00
Total Budget $0.00 $245,713.00
Total Obligated $0.00 $245,713.00
Total Funds Drawdown $0.00 $245,713.00
Program Funds Drawdown $0.00 $245,713.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
10
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Total Funds Expended $0.00 $245,713.00

RICHLAND CO $0.00 $245,713.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Business assistance to correct health (mold, plumbing) and safety (structural, electrical wiring) issues for flood damaged
businesses as well as replacing destroyed equipment and replacing lost inventory for businesses located in Viola and Lone
Rock

Location Description:
Richland Co.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 2/3

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

11
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rental Assistance (waiver only)
Project Number:

IKE 11

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

COLUMBIA COUNTY

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

HIBAL8011 COLUMBIA CO. BIZ ASSIST
COLUMBIA CO. WEST PT. BUSINESS

ASSISTANCE

Activity Status:

Completed

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
COLUMBIA COUNTY

Oct 1 thru Dec 31, 2017

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$246,830.00
$246,830.00

$0.00
$0.00

To Date
$246,830.00
$246,830.00
$246,830.00
$246,830.00
$246,830.00
$0.00

$0.00
$246,830.00
$246,830.00
$0.00

$0.00

Provide business assistance to the city of West Point an LMI community to help businesses relocate from flood prone area.

Location Description:
West Point, WI

Activity Progress Narrative:

Corrects unreported expenditures: $47,650 in quarter 1 2012, and two payments in quarter 4 2012 of $$381.00 and

$49.00(final).

Accomplishments Performance Measures

# of Businesses

Activity funds eligible for DREF

This Report Period
Total
0

0

12

Cumulative Actual Total / Expected

Total
1/3

246830/25782
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
EDGE
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

JEFFERSON CO

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Acq. of Lakeside Foods that was flooded in 2008.

Location Description:
JEFFERSON CO.

Activity Progress Narrative:

Correction to add funds expended for quarter 2 2013.

Accomplishments Performance Measures
This Report Period
Total

# of Businesses

HIBAL8142 JEFFERSON CO. BIZ ASSIST RIVERS

JEFFERSON CO. ASSIST RIVERS EDGE

Activity Status:

Completed

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON CO

Oct 1 thru Dec 31, 2017 To Date
N/A $771,871.84
$0.00 $771,871.84
$0.00 $771,871.84
$0.00 $771,871.84
$0.00 $771,871.84
$0.00 $0.00

$0.00 $0.00
$48,807.00 $771,871.84
$48,807.00 $771,871.84
$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains

Project Number:

IKE 11

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

MILWAUKEE, CITY

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

BIZ. ASSIST TO MITIGATE FUTURE DAMAGE TO BUSINESSES.

Location Description:
MILWAUKEE, CITY

Activity Progress Narrative:

Activity Status:

Completed

Project Title:

HIBAL8511 MILWAUKEE, CITY BIZ. ASSIST MIT
MILWAUKEE, CITY BIZ. ASSIST MIT

Bucket Business Assistance LMI
Projected End Date:

12/31/2017

Completed Activity Actual End Date:

12/31/2017

Responsible Organization:

MILWAUKEE, CITY

Oct 1 thru Dec 31, 2017 To Date

N/A $1,200,000.00
$0.00 $1,200,000.00
$262,442.00 $1,200,000.00
$262,442.00 $1,200,000.00
$262,442.00 $1,200,000.00
$0.00 $0.00

$0.00 $0.00
$799,763.00 $1,200,000.00
$799,763.00 $1,200,000.00
$0.00 $0.00

$0.00 $0.00

Corrects missing expenditures: $33,044.00 fromQtr 4 2012, $65,818.00 from Qtr 1 2013, $6,689.00 from Qtr 1 2015, $7,554.00
from Qtr 2 2015, $265,837.00 from Qtr 1 2016, and $21,307.00 from Qtr 1 2017.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

SAUK CO

17

IKE 12 / Bucket Business Assistance ULN

HIBAU806 1 SAUK CO BIZ ASSIST
SAUK COUNTY BIZ ASSISTANCE

Activity Status:

Completed

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2013

Completed Activity Actual End Date:
03/31/2014

Responsible Organization:

SAUK CO

Oct 1 thru Dec 31, 2017 To Date

N/A $3,271,695.00
$0.00 $3,271,695.00
$0.00 $3,271,695.00
$0.00 $3,271,695.00
$0.00 $3,271,695.00
$0.00 $0.00

$0.00 $0.00

($22,755.00)
($22,755.00)

$3,271,695.00
$3,271,695.00

Community Development Systems
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Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Activity Description:

Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can
be directly attributed to the disaster

Location Description:
SAUK COUNTY

Activity Progress Narrative:

Correction of payment entry error from 2014.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 18/20

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Persons 0 0 0 0/0 0/0 355/20 0.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

18
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Grantee Activity Number: HIBAU814 1 JEFFERSON CO BIZ ASST

Activity Title: JEFFERSON

Activitiy Category:

Rental Assistance (waiver only)
Project Number:

IKE 12

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

JEFFERSON CO

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Acqg/Relocate of businesses out of high flood prone area.

CO BUSINESS ASSISTANCE

Activity Status:

Completed

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON CO

Oct 1 thru Dec 31, 2017 To Date

N/A $2,170,000.00
$0.00 $2,170,000.00
$0.00 $2,170,000.00
$0.00 $2,170,000.00
$0.00 $2,170,000.00
$0.00 $0.00

$0.00 $140,615.00
$158,835.00 $2,170,000.00
$158,835.00 $2,170,000.00
$0.00 $0.00

$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster.

Location Description:
JEFFERSON CO

Activity Progress Narrative:

Correction to show expendure of $158,835.00 for quarter 1 2013.

Accomplishments Performance Measures
This Report Period

Total
# of Businesses 0
Activity funds eligible for DREF 0
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Cumulative Actual Total / Expected
Total
3/6

776724/12500
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/0 0/0 0

Amount
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Grantee Activity Number: HIBAU8511 MILWAUKEE DRS

Activity Title: MILWAUKEE, CITY BIZ ASST DRS

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Completed

Project Number: Project Title:

IKE 12 Bucket Business Assistance ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2017

Benefit Type: Completed Activity Actual End Date:

) 03/31/2017

National Objective: Responsible Organization:

Urgent Need MILWAUKEE, CITY

Overall Oct 1 thru Dec 31, 2017 To Date

Total Projected Budget from All Sources N/A $354,950.00

Total Budget $0.00 $354,950.00

Total Obligated $0.00 $354,950.00

Total Funds Drawdown $0.00 $354,950.00
Program Funds Drawdown $0.00 $354,950.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $354,950.00 $354,950.00

MILWAUKEE, CITY $354,950.00 $354,950.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Assistance to DRS to retain jobs.

Location Description:

City of Milwaukee

Activity Progress Narrative:

Correction adds expenditures for quarter 1 2017.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 11
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Beneficiaries Performance Measures

# of Permanent Jobs Retained

Activity Locations
No Activity Locations found.

This Report Period

Low

Cumulative Actual Total / Expected

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Mod Total Low Mod Total
0 0 0 0/0 0/10 0/10
Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
07/01/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

IKE 13 / Administration

HIDADMO1
STATE ADMINISTRATION

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

04/01/2018

Completed Activity Actual End Date:

Responsible Organization:
STATE OF WISCONSIN

Oct 1 thru Dec 31, 2017
N/A

To Date
$1,950,000.00
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Low/Mod%
0



Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $13,777.33
Program Funds Drawdown $13,777.33
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:
ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:
STATE OF WISCONSIN, DEPARTMENT OF ADMINISTRATION.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

$1,950,000.00
$1,850,000.00
$1,734,312.63
$1,734,312.63
$0.00

$0.00

$1,607,971.37

$0.00
$0.00

Amount
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Grantee Activity Number: HIGA7051 VERNON CO ADMIN

Activity Title: VERNON CO ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2017

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A VERNON COUNTY

Overall Oct 1 thru Dec 31, 2017 To Date

Total Projected Budget from All Sources N/A $10,729.03

Total Budget ($1,270.97) $10,729.03

Total Obligated $0.00 $10,729.03

Total Funds Drawdown $0.00 $10,729.03
Program Funds Drawdown $0.00 $10,729.03
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $5,186.48 $10,729.03

VERNON COUNTY $5,186.48 $10,729.03
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
VERNON CO

Activity Progress Narrative:
Correction adds payments made in quarter 3 2010 of $152.89, quarter 3 2010 of $0.11, and quarter 4 2010 of $304.14.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA7081 CRAWFORD CO ADMIN

Activity Title: CRAWFORD CO ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2017

Benefit Type: Completed Activity Actual End Date:

) 12/23/2016

National Objective: Responsible Organization:

N/A Crawford County

Overall Oct 1 thru Dec 31, 2017 To Date

Total Projected Budget from All Sources N/A $6,500.00

Total Budget $0.00 $6,500.00

Total Obligated $0.00 $6,500.00

Total Funds Drawdown $0.00 $6,500.00
Program Funds Drawdown $0.00 $6,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,500.00

Crawford County $0.00 $6,500.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

Crawford Co.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

ROCK COUNTY

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Grantee Admin.

Location Description:

Rock County

Activity Progress Narrative:

HIGA8101 ROCK CO ADMIN
ROCK CO ADMIN

Activity Status:
Completed

Project Title:
Administration
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

ROCK COUNTY

Oct 1 thru Dec 31, 2017

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
($2,800.00)
($2,800.00)
$0.00
$0.00

Corrects cancellation on $2800 in quarter 1 2014.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date

$11,149.00
$11,149.00
$11,149.00
$11,149.00

$11,149.00
$0.00

$0.00
$11,149.00
$11,149.00

$0.00
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

LA FARGE

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
LA FARGE, WI

Activity Progress Narrative:

HIGA8161 LA FARGE ADMIN
LA FARGE ADMIN

Activity Status:
Completed

Project Title:
Administration
Projected End Date:
06/30/2018

Completed Activity Actual End Date:

Responsible Organization:

LA FARGE

Oct 1 thru Dec 31, 2017

N/A
($500.00)

$1,500.00
$2,500.00

$2,500.00
$0.00

$0.00
$4,000.00
$4,000.00

$0.00
$0.00

To Date
$10,500.00
$10,500.00
$10,500.00
$10,500.00
$10,500.00
$0.00
$0.00
$10,500.00
$10,500.00
$0.00
$0.00

Corrects payments not preveiously entered for quarter 3 2017 of $2500.00 and quarter 4 2017 of $1500.00.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8191 JANESVILLE ADMIN

Activity Title: JANESVILLE ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2017

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A JANESVILLE

Overall Oct 1 thru Dec 31, 2017 To Date

Total Projected Budget from All Sources N/A $16,739.00

Total Budget $0.00 $16,739.00

Total Obligated $0.00 $16,739.00

Total Funds Drawdown $0.00 $16,739.00
Program Funds Drawdown $0.00 $16,739.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($6,000.00) $16,739.00

JANESVILLE ($6,000.00) $16,739.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
JANESVILLE

Activity Progress Narrative:

Corrects duplicate entry for funds expended quarter 2 2017.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8201 WEST ALLIS ADMIN

Activity Title: WEST ALLIS ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 09/30/2014

Benefit Type: Completed Activity Actual End Date:

) 09/30/2014

National Objective: Responsible Organization:

N/A WEST ALLIS

Overall Oct 1 thru Dec 31, 2017 To Date

Total Projected Budget from All Sources N/A $17,999.00

Total Budget $0.00 $17,999.00

Total Obligated $0.00 $17,999.00

Total Funds Drawdown $0.00 $17,999.00
Program Funds Drawdown $0.00 $17,999.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $17,999.00

WEST ALLIS $0.00 $17,999.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
WEST ALLIS, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8241 SHEBOYGAN ADMIN

Activity Title: SHEBOYGAN ADMIN

Activitiy Category: Activity Status:

Administration Cancelled

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

) 03/31/2016

National Objective: Responsible Organization:

N/A SHEBOYGAN

Overall Oct 1 thru Dec 31, 2017 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

SHEBOYGAN $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
SHEBOYGAN , WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8311 BEAVER DAM ADMIN

Activity Title: BEAVER DAM ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2017

Benefit Type: Completed Activity Actual End Date:

) 12/31/2017

National Objective: Responsible Organization:

N/A BEAVER DAM

Overall Oct 1 thru Dec 31, 2017 To Date

Total Projected Budget from All Sources N/A $15,000.00

Total Budget $0.00 $15,000.00

Total Obligated $0.00 $15,000.00

Total Funds Drawdown $6,000.00 $15,000.00
Program Funds Drawdown $6,000.00 $15,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $6,000.00 $15,000.00

BEAVER DAM $6,000.00 $15,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

Beaver Dam, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8331 MILWAUKEE, CITY ADMIN

Activity Title: MILWAUKEE, CITY ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2017

Benefit Type: Completed Activity Actual End Date:

) 03/31/2013

National Objective: Responsible Organization:

N/A MILWAUKEE, CITY

Overall Oct 1 thru Dec 31, 2017 To Date

Total Projected Budget from All Sources N/A $18,000.00

Total Budget $0.00 $18,000.00

Total Obligated $0.00 $18,000.00

Total Funds Drawdown $0.00 $18,000.00
Program Funds Drawdown $0.00 $18,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $18,000.00

MILWAUKEE, CITY $0.00 $18,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
MILWAUKEE, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

)

National Objective:

HIGA8411 AVOCA ADMIN
AVOCA ADMIN

Activity Status:

Completed

Project Title:

Administration

Projected End Date:

01/31/2012

Completed Activity Actual End Date:

Responsible Organization:

N/A Avoca, Village
Overall Oct 1 thru Dec 31, 2017 To Date
Total Projected Budget from All Sources N/A $12,000.00
Total Budget $0.00 $12,000.00
Total Obligated $0.00 $12,000.00
Total Funds Drawdown $0.00 $12,000.00
Program Funds Drawdown $0.00 $12,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $2,550.00 $12,000.00
Avoca, Village $2,550.00 $12,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
AVOCA, WI

Activity Progress Narrative:

Addition of final expenditure from quarter 4 of 2017.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Webster

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
WEBSTER

Activity Progress Narrative:

HIGA8471 WEBSTER ADMIN
WEBSTER ADMIN

Activity Status:
Completed

Project Title:
Administration
Projected End Date:
12/31/2013

Completed Activity Actual End Date:

03/31/2013

Responsible Organization:

Webster

Oct 1 thru Dec 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$4,795.00
$4,795.00
$4,795.00
$4,795.00

$4,795.00
$0.00

$0.00
$4,795.00
$4,795.00

$0.00
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/08/2006

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

MILWAUKEE, CITY

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Grantee Admin

Location Description:

Milwaukee, City

Activity Progress Narrative:

HIGA8551 MILWAUKEE, CITY KK RIVER ADMIN
MILWAUKEE, CITY KK RIVER ADMIN

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:
Completed
Project Title:
Administration

Projected End Date:

12/31/2017

Completed Activity Actual End Date:

03/31/2017

Responsible Organization:

MILWAUKEE, CITY

Oct 1 thru Dec 31, 2017 To Date
N/A $24,000.00
$0.00 $24,000.00
$0.00 $24,000.00
$0.00 $24,000.00
$0.00 $24,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $22,320.00
$0.00 $22,320.00
$0.00 $0.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8611 REEDSBURG, CITY ADMIN

Activity Title: REEDSBURG, CITY ADMIN

Activitiy Category: Activity Status:

Administration Cancelled

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

) 06/30/2013

National Objective: Responsible Organization:

N/A Reedsburg

Overall Oct 1 thru Dec 31, 2017 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Reedsburg $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
REEDSBURG, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

IKE 14

Projected Start Date:
06/05/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Gays Mills

IKE 14 / Housing Buyout
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HIRH7071 GAYS MILLS HSG RELOCATION
GAYS MILLS HSG RELOCATION

Activity Status:

Completed

Project Title:

Housing Buyout

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Gays Mills

Oct 1 thru Dec 31, 2017 To Date

N/A $2,284,336.00
$0.00 $2,284,336.00
$0.00 $2,284,336.00
$0.00 $2,284,336.00
$0.00 $2,284,336.00
$0.00 $0.00

$0.00 $6,800.00
$102,650.00 $2,284,336.00
$102,650.00 $2,284,336.00
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Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Relocations payments to acquire/demo/relocate households out of the floodplain and into the new residental downtown area.

Location Description:
Gays Mills, WI

Activity Progress Narrative:

Corrects missed payment entry from quarter 4 2013.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
Activity funds eligible for DREF 2156636 2284336/9940

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 5/10 6/5 11/15 100.00
# Owner Households 0 0 0 5/10 6/5 11/15 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: IKE 2/ Bucket Aff Rental Hsg

Grantee Activity Number: HIAH8332 MILWAUKEE, AFF RENT HSG VILLARD
SQUARE
Activity Title: MILWAUKEE, AFF RENT HSG VILLARD SQUARE
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Activitiy Category: Activity Status:

Affordable Rental Housing Completed

Project Number: Project Title:

IKE 2 Bucket Aff Rental Hsg

Projected Start Date: Projected End Date:

06/05/2008 12/31/2014

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod MILWAUKEE, CITY

Overall Oct 1 thru Dec 31, 2017 To Date

Total Projected Budget from All Sources N/A $862,528.00

Total Budget $0.00 $862,528.00

Total Obligated $0.00 $862,528.00

Total Funds Drawdown $0.00 $862,528.00
Program Funds Drawdown $0.00 $862,528.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $44,716.00 $862,528.00

MILWAUKEE, CITY $44,716.00 $862,528.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of afforable rental housing, an LMI project.

Location Description:

Milwaukee, City

Activity Progress Narrative:

Corrects two previously unreported expenditures: $3,446.00 from quarter 1 2012 and $41,270 from quarter 3 2012.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 47/25
# of Multifamily Units 0 47/25
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
22/20 25/5 47/25 100.00
22/20 25/5 47/25 100.00

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

IKE 2

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MILWAUKEE, CITY

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Renter occupied housing replacement in the Kinnickinnic River project area (LMI benefit)

Location Description:
Milwaukee, WI

Activity Progress Narrative:

HIAH8511 MILWAUKEE, CITY KK RIVER AFF

RENTAL HSG

MILWAUKEE, CITY KK RIVER HSG RENTER

REPLACEMENT

Activity Status:
Cancelled
Project Title:

Bucket Aff Rental Hsg
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

12/31/2017

Responsible Organization:

MILWAUKEE, CITY

Oct 1 thru Dec 31, 2017 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of water lift stations
Project Number:

IKE 3

Projected Start Date:

01/21/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

LA FARGE
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IKE 3/ Bucket Pub Inf/Fac LMI

HIPFL1605 LA FARGE LIFT STATION
LA FARGE LIFT STATION

Activity Status:

Completed

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2017

Completed Activity Actual End Date:
12/31/2017

Responsible Organization:

LA FARGE

Oct 1 thru Dec 31, 2017 To Date
N/A $780,280.34
($65,669.66) $780,280.34
$5,704.60 $780,280.34
$185,937.84 $780,280.34
$185,937.84 $780,280.34
$0.00 $0.00

$0.00 $0.00

$0.00 $594,342.50
$0.00 $594,342.50
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Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Moving lift station out of floodplain; includes associated sewer main construction.

Location Description:

Village of La Farge

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 1/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: HIPFL8471 WEBSTER PF ROAD REPAIRS
Activity Title: WEBSTER PF ROAD REPAIRS

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Activity Status:

Completed

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Area () 03/31/2013

National Objective: Responsible Organization:

Low/Mod Webster

Overall Oct 1 thru Dec 31, 2017 To Date

Total Projected Budget from All Sources N/A $307,205.00

Total Budget $0.00 $307,205.00

Total Obligated $0.00 $307,205.00

Total Funds Drawdown $0.00 $307,205.00
Program Funds Drawdown $0.00 $307,205.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $307,205.00

Webster $0.00 $307,205.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Repairs and reconstruction of roads severely damaged and washed out by flooding.

Location Description:
Webster, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFL8581 WESTFIELD PF LIFT

STATION/SEWERS
Activity Title: WESTFIELD PF LIFT STATION/SEWERS
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Completed
Project Number: Project Title:
IKE 3 Bucket Pub Inf/Fac LMI
Projected Start Date: Projected End Date:
06/05/2008 12/31/2011
Benefit Type: Completed Activity Actual End Date:
Area () 06/30/2013
National Objective: Responsible Organization:
Low/Mod Westfield
Overall Oct 1 thru Dec 31, 2017 To Date
Total Projected Budget from All Sources N/A $446,281.39
Total Budget $0.00 $446,281.39
Total Obligated $0.00 $446,281.39
Total Funds Drawdown $0.00 $446,281.39
Program Funds Drawdown $0.00 $446,281.39
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $446,281.39
Westfield $0.00 $446,281.39
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to assist in lining sanitary sewers to reduce infiltration and upgrades to a lift station.

Location Description:
Westfield, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 1/1
# of Linear feet of Public 0 8900/8900
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

IKE 4 / Bucket Pub Inf/Fac ULN

HIPFU8312 BEAVER DAM PF
BEAVER DAM LIFT STATION/CULVERT

REPLACEMENT

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown
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Activity Status:

Completed

Project Title:

Bucket Pub Inf/[Fac ULN

Projected End Date:

12/31/2017

Completed Activity Actual End Date:
12/31/2017

Responsible Organization:

BEAVER DAM

Oct 1 thru Dec 31, 2017 To Date

N/A $1,026,000.00
$0.00 $1,026,000.00
$0.00 $1,026,000.00
$19,000.00 $1,026,000.00
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Program Funds Drawdown $19,000.00 $1,026,000.00

Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $19,000.00 $1,026,000.00
BEAVER DAM $19,000.00 $1,026,000.00

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Replace Lift Station.
Replace undersized culverts under Cooper street bridge.

Location Description:

Beaver Dam, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 2 2/2

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: IKE 5/ Bucket Mitigation LMI

Grantee Activity Number: HIMTL705 1 VERNON CO MIT DAM REPAIR
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Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 5

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

VERNON COUNTY

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

VERNON CO MIT DAM REPAIR

Activity Status:
Completed
Project Title:

Bucket Mitigation LMI
Projected End Date:

12/31/2017

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

Oct 1 thru Dec 31, 2017

N/A
$0.00

$0.00
$4,010.00

$0.00
$4,010.00

$0.00
$0.00
$0.00

$0.00
$0.00

Repair of Priority One dams damaged by the flood event.

Location Description:
VERNON COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

# of public facilities

This Report Period
Total
0
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To Date
$4,013,673.00
$4,013,673.00
$4,013,673.00
$4,013,673.00
$4,009,663.00
$4,010.00
$0.00
$4,013,673.00
$4,013,673.00

$0.00
$0.00

Cumulative Actual Total / Expected
Total
6/6
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
01/21/2016

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
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IKE 6 / Bucket Mitigation ULN

HIMTU1607 WATERLOO MIT
WATERLOO MAUNESHA RIV

Activity Status:

Completed

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Waterloo

Oct 1 thru Dec 31, 2017 To Date

N/A $103,600.00
($3,772.00) $103,600.00
$0.00 $103,603.00
$0.00 $103,600.00
$0.00 $103,600.00
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $103,603.00
Waterloo $0.00 $103,603.00

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Removal of large steel and concrete pierws projecting up from the center of the Maunesha River.

Location Description:
City of Waterloo, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 165/500

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: HIMTU7051 VERNON CO. MIT DAM REPAIRS
Activity Title: VERNON CO. MIT DAM REPAIRS

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

VERNON COUNTY

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Bucket Mitigation ULN
Projected End Date:

09/30/2017

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

Oct 1 thru Dec 31, 2017 To Date

N/A $2,122,952.41
$0.00 $2,122,952.41
$0.00 $2,123,352.41
$0.00 $2,122,952.41
$0.00 $2,122,952.41
$0.00 $0.00

$0.00 $0.00

$0.00 $2,122,952.41
$0.00 $2,122,952.41
$0.00 $0.00

$0.00 $0.00

Assist in repairs of high hazard dams and for acquisition of residential properties located downstream of high hazard dams.

Location Description:

Vernon County, WI

Activity Progress Narrative:
Accomplishments Performance Measures
This Report Period

Total
# of public facilities 0
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Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Crawford County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

HIMTU7081 CRAWFORD CO. MIT
CRAWFORD CO. KICKAPOO RIVER MIT

Activity Status:

Completed

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2017

Completed Activity Actual End Date:
12/23/2016

Responsible Organization:

Crawford County

Oct 1 thru Dec 31, 2017 To Date
N/A $398,553.00
$0.00 $398,553.00
$0.00 $398,553.00
$0.00 $398,553.00
$0.00 $398,553.00
$0.00 $0.00

$0.00 $0.00

$0.00 $398,553.00
$0.00 $398,553.00
$0.00 $0.00

$0.00 $0.00

Remove river debris dams from north county line to the Village of Wauzeka in order to increase channel flow, flush sediment,
and restore channel. This will reduce risks to public health and safety from future flood events.

Location Description:

Crawford County the Kickapoo River

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 50/53
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIMTU8513 MILWAUKEE, CITY MIT.
IMPROVEMENTS
MILWAUKEE, CITY MIT. IMPROVEMENTS

Rehabilitation/reconstruction of a public improvement

Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Activity Status:

Completed

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2017

Completed Activity Actual End Date:
03/31/2017

Responsible Organization:
MILWAUKEE, CITY

Overall Oct 1 thru Dec 31, 2017 To Date
Total Projected Budget from All Sources N/A $2,289,000.00
Total Budget $0.00 $2,289,000.00
Total Obligated $0.00 $2,289,000.00
Total Funds Drawdown $0.00 $2,289,000.00
Program Funds Drawdown $0.00 $2,289,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $1,017,895.00
MILWAUKEE, CITY $0.00 $1,017,895.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Assist with the levee and floodwall mitigation improvements in the Falk Complex/Canal Street project area to flood proof a
public facility and remove from high hazard area.

Location Description:
Milwaukee, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

VERNON COUNTY

69

IKE 7 / Bucket Acq and Demo LMI

HIADL7051 VERNON CO A/D HSG
VERNON CO A/D HSG

Activity Status:

Completed

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

03/31/2017

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

Oct 1 thru Dec 31, 2017 To Date

N/A $1,473,000.00
$0.00 $1,473,000.00
$0.00 $1,473,000.00
$0.00 $1,473,000.00
$0.00 $1,473,000.00
$0.00 $0.00
$4,010.00 $4,010.00
$0.00 $1,473,000.00
$0.00 $1,473,000.00
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Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

A/D and relocation of high hazard dwellings damaged by the flood.

Location Description:

Vernon County

Activity Progress Narrative:

Updated to reflect DREF eligible expenditures.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
Activity funds eligible for DREF 153155

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00

Cumulative Actual Total / Expected
Total
8/10

1473000/1319

Cumulative Actual Total / Expected
Total
8/10

8/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
5/5 3/5 8/10 100.00
5/5 3/5 8/10 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rental Assistance (waiver only)
Project Number:

IKE 7

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

RICHLAND CO

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

HIADL7061 RICHLAND CO. A/D VIOLA
RICHLAND CO. A/D VIOLA

Activity Status:

Completed

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Funds to demolish a flood-damaged building in Viola, WI.

Location Description:
Viola. Wi

Activity Progress Narrative:

Correction to add expenditure from quarter 4 2014.

Accomplishments Performance Measures

# of buildings (non-residential)

Activity funds eligible for DREF

RICHLAND CO
Oct 1 thru Dec 31, 2017 To Date
N/A $48,578.20
$0.00 $48,578.20
$0.00 $48,578.20
$0.00 $48,578.20
$0.00 $48,578.20
$0.00 $0.00
$0.00 $0.00
$2,173.20 $48,578.20
$2,173.20 $48,578.20
$0.00 $0.00
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
0 0/1
0 9825/20000
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

IKE 7

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

GAYS MILLS

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

HIADL7071 GAYS MILLS HSG RELOCATION
GAYS MILLS HSG RELOCATION

Activity Status:
Cancelled

Project Title:

Bucket Acq and Demo LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
12/31/2017

Responsible Organization:

GAYS MILLS

Oct 1 thru Dec 31, 2017 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Funds to assist the relocation of residents' out of the floodplain and into the new housing development.

Location Description:
Gays Mills, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

ROCK COUNTY

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

HIADL8101 ROCK CO. A/D OF RESIDENT
PROPERTIES
ROCK CO. A/D OF RESIDENT PROPERTIES

Activity Status:

Completed

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

ROCK COUNTY

Oct 1 thru Dec 31, 2017 To Date
N/A $29,191.73
$0.00 $29,191.73
$0.00 $29,191.73
$0.00 $29,191.73
$0.00 $29,191.73
$0.00 $0.00
$0.00 $0.00
($231,000.00) $29,191.73
($231,000.00) $29,191.73
$0.00 $0.00
$0.00 $0.00

Acquisition and demolition of three flood-damaged properties along the Rock River in Fulton Township an LMI community.

Location Description:

Fulton Township

Activity Progress Narrative:

The reduction in funds is a result of a failed acquisition activity. The funds were returned to the State in quarter 1 2014.

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF

This Report Period Cumulative Actual Total / Expected
Total Total
0 3/3
0 25508/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
3/3

3/3

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
3/2 0/1 3/3 100.00
3/2 0/1 3/3 100.00

Amount
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Grantee Activity Number: HIADL820 1

Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

WEST ALLIS

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Acquisition, demolition, and relocation of low-income households fro

Location Description:
West Allis

Activity Progress Narrative:

Corrects error

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
Activity funds eligible for DREF 0

77

WEST ALLIS ACQ DEMO

WEST ALLIS ACQUSITION & DEMO

Activity Status:

Completed

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
WEST ALLIS

Oct 1 thru Dec 31, 2017 To Date

N/A $1,125,745.00
$0.00 $1,125,745.00
$0.00 $1,125,745.00
$0.00 $1,125,745.00
$0.00 $1,118,945.00
$0.00 $6,800.00
$0.00 $0.00
($519.00) $1,125,745.00
($519.00) $1,125,745.00
$0.00 $0.00

$0.00 $0.00

m homes substantially damaged during the flood event.

Cumulative Actual Total / Expected
Total
6/6

1980851/1247
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This Report Period
Total

# of Housing Units

Beneficiaries Performance Measures

This Report Period

Cumulative Actual Total / Expected
Total
11/6

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 4/3 2/3 6/6 100.00
# Owner Households 0 0 0 4/3 2/3 6/6 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: IKE 8/Bucket Acq and Demo ULN
Grantee Activity Number: HIADUS831 1 BEAVER DAM ACQ DEMO
Activity Title: BEAVER DAM ACQUISITION & DEMO
Activitiy Category: Activity Status:
Acquisition - general Completed
Project Number: Project Title:
IKE 8 Bucket Acq and Demo ULN
Projected Start Date: Projected End Date:
06/05/2008 12/31/2015
Benefit Type: Completed Activity Actual End Date:
Direct ( Person )
National Objective: Responsible Organization:
Urgent Need BEAVER DAM
Overall Oct 1 thru Dec 31, 2017 To Date
Total Projected Budget from All Sources N/A $2,089,443.00
Total Budget $0.00 $2,089,443.00
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Total Obligated $0.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $34,000.00
BEAVER DAM $34,000.00
Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

Acquisition and demolition of flood damaged properties.

Location Description:
BEAVER DAM

Activity Progress Narrative:

Correction adds unreported expenditure from quarter 1 2015.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$2,089,443.00
$2,089,443.00

$2,089,443.00
$0.00

$0.00
$2,089,443.00
$2,089,443.00
$0.00
$0.00

Cumulative Actual Total / Expected
Total
10/11

Amount
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Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 45
Monitoring Visits 0 28
Audit Visits 0 0
Technical Assistance Visits 0 16
Monitoring/Technical Assistance Visits 0 1
Report/Letter Issued 0 29
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